

dfbchfbhbfv dfjdf jhdfv

fdvkjfvbdfbv

fjhvbdfjhvbhfv

fdvkdfhbjhbjhbfv

fihbuhybeuvyh

## Milestone(s)

---

### 1. gbfgbfbfgn

**Name :** gbfgbfbfgn

**Start Date** Dec 8, 2017

**Execution of Work:** milestone 1

**Taxes (%):** 0

**Penalties (%):** 0

**Status:** Pending for customer approval

**Comments:**

**End Date:** Dec 10, 2017

**Schedule:** milestone 1

**Fee (ETH):** 1

**Payment Status:** Pending

### 2. ffvfvfvr

**Name :** ffvfvfvr

**Start Date** Dec 9, 2017

**Execution of Work:** dfvgbgbgrgb

**Taxes (%):** 0

**Penalties (%):** 0

**End Date:** Dec 13, 2017

**Schedule:** sfvgbfgb

**Fee (ETH):** 1

**Payment Status:** Pending

**Status:**

Pending for customer approval

**Comments:****COMPANY NAME**

**By** \_\_\_\_\_

**Name:**

**Title:**

**CONTRACTOR NAME**

**By** \_\_\_\_\_

**Name:**

**Title:**